Project Orion: Status Report

Prepared for the steering committee | Reporting period: Q3 2025

1. Summary

Project Orion is an internal analytics platform that gives regional sales teams a single dashboard for revenue, units and customer trends. The project is led by Meera Iyer and has a team of 9 people. The planned launch date is 14 March 2026. The overall status is amber: the build is on track, but the data migration is running two weeks behind plan.

2. Budget

The approved budget is INR 48 lakh. Spending to date is INR 31.5 lakh, which is 65.6 percent of the budget. The forecast at completion is INR 47 lakh, so the project is expected to finish INR 1 lakh under budget.

3. Milestones

Milestone	Owner	Due date	Status
Requirements sign-off	Meera Iyer	30 Jun 2025	Done
Dashboard prototype	Karan Shah	15 Sep 2025	Done
Data migration	Aditi Rao	31 Oct 2025	Delayed (2 weeks)
User acceptance testing	Vikram Nair	20 Jan 2026	Not started
Go-live	Meera Iyer	14 Mar 2026	Planned

4. Risks

Risk	Impact	Mitigation
Legacy data has duplicate customer records	High	Run a deduplication script before migration; Aditi Rao owns this.
Regional teams may not adopt the new dashboard	Medium	Hold two training sessions per region in February 2026.
Cloud hosting cost may exceed estimate	Low	Review usage monthly and set budget alerts at 80 percent.

5. Next steps

• Finish the data migration by 14 November 2025.
• Start user acceptance testing on 20 January 2026.
• Present the final cost forecast at the December steering meeting.